

Timeline for March 2010 through August 2010

March 2010	April 2010	May 2010	June 2010	July 2010	August 2010
Common Core Standards released			Common Core Standards adopted		7,000 teachers trained to implement new standards (1.5-4 days)
			State will compete as part of a consortium of states for federal common core assessment grants	State will develop classroom-relevant PD to prepare for new standards/GLEs (July and August)	
	DCAS Field Testing	DCAS Field Testing	DCAS Field Testing		
State identifies persistently low-achieving schools		Project Management Office established, including TLEU, Turnaround and Project Management/Hire leadership		Selection of 3 schools for entry into Partnership Zone	Initial training for DCAS by vendors/augmented by state with webinar and manual
Determine other measures of growth	RTTT awards announced	Districts begin 90 day period to develop the MOU for SOW (RTTT)		State creates Partnership Zone Institute	MOU negotiations
Partnership Zone discussions	Districts develop SOW under SIG	Funds awarded to LEAs under SIG	State contracts with 2-3 third party providers of data coaches		SIG implementation begins
DSTP assessments			Propose legislation requiring novice teachers to have 2 years of student improvement before receiving tenure		State launches statewide marketing campaign to attract and encourage transfers to high-needs schools
Partner with national leaders in alternate certification, expand TFA (January 2010 – December 2012)			State defines the required criteria and quality standards for instructional improvement systems (June, July, August)		Training on the use of data in the new assessments and using PLCs
Conduct annual supply and demand report to anticipate critical needs					School ratings released

Timeline for September 2010 through August 2011

September 2010	October 2010	November 2010	December 2010	January 2011	February 2011	March 2011	April 2011	May 2011	June 2011	July 2011	August 2011
Identify and implement strategies to increase parental/community involvement				Create and publish a central hiring website and application process		State reviews effectiveness of new teacher induction program and improve system					
State implements DCAS								Other measures of growth-details announced			Implement new DPAS II system
Teachers expected to work in PLCs											
State implements college preparedness curriculum in Middle Schools											
Districts submit proposals to DOE for approval of their IIS											
State certification process for PD for assessors (DPAS II)		State certifies PD offerings							Districts implement coherent approaches to PD		
State creates and defines teacher leader pathway				Districts provide 90 minutes of collaborative time/per week/facilitated							
3 rd party providers recruit, hire, and train data coaches				State deploys data coaches				Evaluation of 1 st wave of data coaches			2 nd wave of data coaches

